

Activity	Time line	Activity to be done	Remark
Gap Analysis and transition plan	April 1- April 5, 2024	<ul style="list-style-type: none"> - By comparing ISO 15189 2012 with ISO 15189 2022 - Performing training need assessment 	
Train Internal Staff	April 15-19, 2024	Provide training for Internal staff on revised standard ISO 15189 2022	
Update Assessment tool	April 15-19, 2024	Updating Horizontal Checklist, Vertical checklist and Activity witnessing Checklist	
Provide Awareness training for registered Assessor, AAC	May1 -June 30, 2024	Providing awareness training on revised standard	
		Provide awareness on updated assessment tool	
Communicating With CAB	May1 -June 30, 2024	<ul style="list-style-type: none"> -Awareness training on revised standard -Discussion on submission of Gap analysis/ action plan to Ethiopian Accreditation Service 	Provision of CABs action plan to Ethiopian Accreditation Service shall be within 15 days after Cab communication.

Note: All new applications after July 31, 2024 shall be assessed against ISO 15189:2022

For existing applicants, assessments which are scheduled to take place after 05 June, 2025 shall be against ISO 15189:2022.

CABs that were unable to transit successfully by December 6, 2025, will withdraw immediately.